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MEMORANDUM 
 
 
 
TO:  Township Council 
 
FROM: Joseph W. Sabatini, Township Manager 
 
DATE:  September 25, 2020 
 
RE: Road Resurfacing – Annual Dedicated Funding and Program Support 
 
Objective:  

• Establish and support an annual dedicated road resurfacing budget. 
• Council support for road resurfacing program. 
• Byram Township’s roadway improvement plan covers the maintenance of 52 

miles and about 718,516 square yards of Streets and Roads. 
• Milling and Paving is the desired Road Treatment Program. 
• To Mill and Pave all roads in the Township using estimated 2021 costs it would 

total $11,855,519.   
• Annual requested Dedicated Budget for 2021 starts at $900,000, adjusting 

annually based on price indicators, and assuming an average 13-year pavement 
schedule. 

• This dedicated budget does not include additional maintenance costs for 
replacement of berms, fixing of potholes, crack sealing and other patch repairs. 

 
History: 

See Minutes from July 2, 2013 Mayor and Council Meeting. 
 
2012 through 2015: 
• During the February 7, 2012 meeting of the Mayor and Council there was a 

discussion regarding the Township’s 10-year Road Resurfacing Plan. 
• At the time, the Township had completed topcoat paving in West Brookwood 

which ended a very lengthy cycle of paving all the Township’s roads and the 
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Township is at point of cycling back to the roads that were last top coated in 
1999. 

• The cost of asphalt had continued to increase, but the budget did not.  There was 
discussion about alternatives for a lower-cost solution to extend the life of the 
roads.  An oil and stone program was presented as one of the alternatives. 

• 2012 – Oil and Stone was completed on roads off Route 206 (i.e., Rosemarie 
Lane, John/Pierson, etc.) 

 
• In 2013, the Township completed oil and stone in Lackawanna and Tamarack 

area.  At the July 2, 2013 meeting of the Mayor and Council there was a lengthy 
discussion of the Township’s street and road program due to opposition from the 
residents of Lackawanna. 

• Underlying issue; the amount of funding allocated to improvements to the 
Township’s street and roads remained inadequate. 

• 2014/2015 – oil stone was completed in Forest Lakes section on the local roads. 
• The process of oil and stone evolved to require public bidding to support a 

process of application that included an asphalt paving box to evenly spread the 
stone, and the completion of double and triple passes on sections of the roads that 
had severely degraded. 

• This increased the cost of oil and stone program but remained the lower cost 
option to the alternatives. 

 
2016 to Present: 
• In 2016, was the first time the Township completed a cape seal project.  This was 

completed on Forest Lakes Drive that is considered a collector roadway. 
• 2018 – completed cape seal in Lackawanna area. 
• 2019 – completed cape seal and oil and stone on roads in Tamarack Road area. 

 
2008 to Present: 
• Each year there has been the combination of mill and pave projects, or complete 

road reconstruction projects completed on arterial and collector roads. 
• These were road improvements in addition to the oil and stone and cape seal 

programs. 
• Many of these roadways were supplemented with NJDOT grant funding. 

 
Late 2019 to Present: 
• See memo from Township Engineer dated December 31, 2018. 
• Through the 2019 Capital Budget the Department of Public Works received the 

requested equipment in late 2019. 
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• Starting in spring of 2020, the Department of Public Works incorporated road 
edge maintenance as well as properly addressing potholes and other severely 
deteriorated sections of the roadways. 

• In comparison through the end of August 31, 2020, the DPW has placed 166 tons 
of asphalt material compared to only 124 tons for all of 2019.   

 
Roadway Improvement Types: 
 

Oil and Stone Program: 
• The process includes a layer of emulsified asphalt that is placed over existing 

pavement that has been prepped to address potholes, and other roadway damage.  
A layer of stone is then placed overed the pavement and rolled to lock the stone 
into the emulsified asphalt. 

• An oil and stone program is a method of sealing and providing a new wearing 
surface.  There is very little grade change when you oil and stone.  Grade changes 
introduce issues with water runoff from the roadway and increase steepness of 
driveways.   

• This program was proposed to provide the Township a means to extend the life of 
the roadways. 

• Average cycle is 3-5 years. 
 

Cape Seal: 
• Cape Seal is the combination of an oil and stone application with a slurry seal 

application.  
• The oil and stone portion of this application helps provide a waterproof membrane 

to repel moisture from entering the sub-grade and adds elasticity to prevent 
reflective cracking from showing through the new surface.  

• After the oil and stone process has been completed, the slurry seal is applied to 
hold the loose stone material in place and provides a smoother texture for the final 
product. 

• This program was proposed to provide the Township a means to extend the life of 
the roadways. 

• More desirable option because provides for a smoother riding service but is an 
increased cost over just oil and stone. 

• There is very little grade change when you cape seal. 
• Challenges – requires a period during application of slurry seal when roads need 

to be closed.  Significant resident complaints of inconvenience. 
• Application on many of the Township’s local roads is very difficult. 
• Average cycle is 8 years. 
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Microsurfacing: 
• Microsurfacing is most effectively used as a pavement preservation technique on 

roads that have started to show signs of aging, cracking, oxidation, and other 
minor distressing. 

• Only includes a slurry seal application. 
• Does not support providing a waterproof membrane to repel moisture from 

entering the sub-grade as supported with the oil and stone portion of cape seal. 
• There is very little grade change. 
• Challenges – requires a period during application of slurry seal when roads need 

to be closed.  Significant resident complaints of inconvenience. 
• Application on many of the Township’s local roads is very difficult. 
• Average cycle is 8 years. 

 
Resurfacing Only: 
• This is the program that was completed at the end of 1999. 
• This program typically comprises applying a 2-3-inch top course to existing 

pavement.   
• There is no reconstruction of the road or addressing any of the subbase.   
• This is a favored program since it can immediately be driven on and provides for 

a smooth riding service. 
• The program has resulted in significant issues.  The profile of the roadway was 

raised creating issues with drainage and drastically increased the requirement for 
berms.  Additionally, the roadway in most cases was widen with pavement 
extending beyond existing road subbase.  This has resulted in deterioration of the 
road edges and ruts that have been cut by water erosion. 
 

Milling and Paving (RECOMMENDED PROGRAM): 
• The milling process consists of using a milling machine to scrape off the top layer 

of asphalt to a specific depth. 
• Once the asphalt is scraped off the remaining asphalt is swept clean and an asphalt 

tack emulsion is applied. 
• Once the tack is applied a new layer of asphalt is paved over the milled surface, 

compacted, and striped (if needed). 
• Milling will support returning the road to the original profile reducing the need 

for berms and better managing water runoff. 
 

Road Reconstruction: 
• Reconstruction is reserved for those streets and roads that have exceeded their 

useful life and cannot be maintained further.  This is the most expensive roadway 
improvement program. 
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• The Township has done complete road reconstruction on arterial and collector 
roads.  There should not be a need to consider road reconstruction if we are 
addressing these roadways before there is a deterioration of the subbase.   

• The process includes a complete excavation of the existing road and 
reconstruction. 

• This has included reclaiming the road, removing, and replacing material, rolling, 
and using calcium chloride to stabilize the base.  This is followed by a 3-4-inch 
base course, followed by a 2-3-inch top course. 

 
Byram Township 10 Year Roadway Improvement Plan: 

• Township maintains a 10-year capital roadway improvement plan. 
• This plan includes a list of every roadway in the Township. 
• Byram Township’s roadway improvement plan covers the maintenance of 52 

miles and about 718,516 square yards of Streets and Roads. 
• The plan categorizes the Township’s Streets and Roads into three categories of 

roadway types: 
o LOCAL – A local road is a street that is primarily used to gain access to 

are resident’s property. 
o COLLECTOR ROADWAY – A collector road is a low-to-moderate-

capacity road which serves to move traffic from local streets to arterial 
roads. 

o ARTERIAL ROADWAY - An arterial road is a higher-capacity urban 
road. The primary function of an arterial road is to deliver traffic from 
collector roads to highways or urban centers. 

• The plan attempts to estimate and plan out 10 years of roadway improvements 
considering the varying roadway improvement types. 

• Working on including a Pavement Condition Index (PCI) into the plan.  This 
gives a numerical rating to the condition of every road in the Township’s 
inventory. The PCI system is a subjective rating system done through observation. 
The system considers the different road conditions and faults, as well as the 
comfortability of the ride. 


